

# COMPLEX CBM JIP

TASK#1 Web Page Design  
construction & Maintenance

# Complex Well JIP Task #1

- Objectives
  - A. Primary Communication Tool for security, storage, and search engine for emerging best practices
  - B. Archive Field Case Histories
  - C. Flexible and easy to use data upload and download functionality
  - D. Communication and networking in real time

# Complex Well JIP Task #1

- Methodology
- Public Interface – PTAC Home Page
  - Contact Information
  - Public Access Newsletters
  - FAQ's
  - Participant Application Forms
- Private Section – members only secured section
  - Welcome Page
  - Search capability
  - Task updates
  - Operational Well Histories
  - Test Results and Reports

# Complex Well JIP Task #1

- Methodology
- Data Upload/Download
  - Well history files
  - Discussion forum
  - Download capability
  - Secure access
- Security, Storage & Search
  - Secured – Login
  - Registration with common search engines and associations

# Complex Well JIP Task #1

- Time & Cost
- Budget: \$ 20 K
  - Initial Set up - \$10k
  - Data Library- \$6k
  - Ongoing maintenance \$4k
  - Secure access
- Timing 15 – 45 days
  - 15 days initial set up
  - 25-30 days construction

