



Pipeline Abandonment Steering Committee – Summary Meeting Minutes

November 28, 2014

- 1.0 Welcome and Introductions
- 2.0 Review, Upgrade, and Approval of Agenda
- 3.0 Safety Discussion
- 4.0 Business arising from November 7, 2014 Meeting
 - Review of Action Items - Action Items reported as complete.
 - Approval of November 7, 2014 Meeting Minutes

Moved by Greg Hill and seconded by Alan Pentney to approve the November 7, 2014 Meeting Minutes. Carried.

- 5.0 Discussion Re: Frost Heave Effects on Pipeline Exposure
 - Review of Final Report
 - Steps forward
- 6.0 RFP 004/005 and 006 Contract Updates
 - RFP 004/005 Contract ready to be executed.
 - RFP 006 Contract being executed.
- 7.0 Project Progress update - RFP 001 “Corrosion Effects on Abandoned Pipelines”
 - Final work is being completed.
- 8.0 Any Other Business
- 9.0 Next Committee Meetings – will be scheduled bi-monthly in 2015.
- 10.0 Adjourned

Moved by Greg Hill and seconded by Rob Power to adjourn the November 28, 2014 PARSC meeting. Carried.